

Schedule for DCCD Portal Launch

From January 15 to January 21st

Day 1 - January 15, 2024:

- Introduction of SMC to DCCD and vice versa
- Review of portal schedule
- Discussion regarding migration
- Discussion regarding Payments and other fillings required for portal delivery
- Filling gaps in the requirement gathering
- Preparation of a plan for remaining uncompleted tasks related to DCCD portal final launch and delivery
- Gathering more requirements for further incorporation of the scope of work
- Payment Gateway integration
- SMS API integration
- Various Alerts, Notifications push service
- Discussion on Nursery Registration (Dccd.jtenttechnologies.in)
- Discussion on Find your Plant Materials (Dccd.jtenttechnologies.in)
- Start development and complete various incomplete tasks with completed requirements

Day 2 - January 16, 2024:

- Review of completed tasks and unit performance testing
- Sharing Portal User Manuals for Applicants, Moderators & Approvers
- Giving Website Presentations:
 - User Interface (Dccd.jtenttechnologies.in)
 - Admin Interface (Dccd.jtenttechnologies.in)
- Giving Website Presentations:
 - Nursery_Registration_Applicant (Dccd.jtenttechnologies.in)
 - Nursery_Registration_Moderator (Dccd.jtenttechnologies.in)
 - Nursery_Registration_Approver (Dccd.jtenttechnologies.in)

Day 3 - January 17, 2024

- Preparation to go Live!
- Configure, Test, and Deploy

Day 4 - January 18, 2024 (11:30 AM):

- Go Live!
- Resolve & Optimize scenarios or issues raised during go live and after go live!

Day 5 - January 19, 2024 (11:15 AM):

- Presentation on Social Media Interface utilization in promotions of work, services, stats, testimonials, events, etc.

January 20, 2024 (2:30 PM)

- [Any additional information or events scheduled for these dates]

January 21, 2024 (2:30 PM):

- [Any additional information or events scheduled for these dates]